
 

 

 

 
 

MEETING AGENDA 
Henderson Creek MDP  

Progress Meeting #5 
 

Date :    October 19, 2021 
Location :  Virtual Meeting 
Distributions : Agenda and Comment Log 

 

 
Attendees : 
 
NAME   ORGANIZATION  EMAIL                                            
Colin Haggerty  MHFD   chaggerty@mhfd.org  
Brent Soderlin  Commerce City  bsoderlin@c3gov.com 
Lee Alverson  Commerce City  lalverson@c3gov.com 
Christopher Hodyl Commerce City  chodyl@c3gov.com  
Russell Nelson  Adams County  rnelson@adcogov.org    
Alan Leak  RESPEC  alan.leak@respec.com 
Jen Winters  RESPEC  jennifer.winters@respec.com 
Will Lynn  RESPEC  William.lynn@respec.com  
 
 

1) Purpose 

The purpose of the meeting was to discuss the comments received for the Draft Alternative 
Analysis Report (submitted by RESPEC on July 8, 2021).   
 
2) Review of Draft Alternative Analysis 

Jen Winters (RESPEC) presented the comments received by project sponsors. The 
comments and resolutions can be found in the attached comment log.  Below are the key 
comments and resolutions that were discussed during the meeting: 

• Brent Soderlin mentions a new development on the corner of 112th Ave and Havana 
St. Could be a possible location for an additional detention pond if necessary.  

o RESPEC to consider during Conceptual Design 
• 2D Model Set up 

o RESPEC to include a more detailed explanation about how the hydrographs 
were used to establish the Henderson Creek and Ragweed Drain existing 
floodplain.  

• Pond C 
o RESPEC removed Pond C from alternatives based on updated Phase 1 Final 

Drainage Report.  
o RESPEC was informed that Pond C is still anticipated to be implemented at a 

later date, therefore, RESPEC will add Pond C to the SWMM models and 
related figures.  
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• Pond B 
o RESPEC initially used the temporary stage-storage-discharge curve from 

the Phase 1 Final Drainage Report for Reunion Village 9. 
o RESPEC was informed by project sponsors that Pond B will be combine with 

the Eberly Properties’ onsite detention. 
 Commerce City to provide updated curve data to RESPEC for 

SWMM models 
o RESPEC to confirm Pond B updated curves are adequate for 100-yr flood 

and that the proposed channel on the Reunion Village 9 will have capacity 
• Murray Farms 

o Sponsors informed RESPEC of the Murray Farms development.  
o Sponsors requested that RESPEC add Murray Farms property to 

ongoing/imminent development section of report.  
o Commerce City to provide RESPEC will any drainage reports or other 

preliminary data related to the Murray Farms development.  
• Cost Calculations 

o Would the sponsors like RESPEC to calculate the cost of stormwater 
projects such as crossings and channel updates that occur on developer’s 
land?  

o Sponsors requested that RESPEC calculate the cost of each project within 
the Henderson Creek and Ragweed Drain watershed. 

o Is the boring cost accurately represented anticipated cost? 
 Colin Haggerty (MHFD) to follow up with Teresa (MHFD) about 

boring cost based on recent projects. 
• Additional Subcatchment 

o Colin requested that RESPEC add a hatch polygon to the alternatives figure 
to clearly demonstrate the additional subcatchment added. 

• Full Spectrum Detention versus Peak Shaving 
o Colin will clarify with Dave Skuodas about which ponds were expecting to be 

full spectrum detention versus peak shaving.  
 

3) Next Steps and Schedule 

• RESPEC to provide final Alternative Analysis report by mid-November. 
• Project sponsors to select an alternative. 
• RESPEC to provide draft Conceptual Design in early 2022  

    
4) Action Items 

• RESPEC to update the draft Alternative Analysis report per the comments received. 
• Commerce City to provided updated drainage reports from Eberly property for Pond B 

updated stage-storage-discharge curves. 
• Commerce City to provide Murray Farms preliminary drainage reports (if possible). 
• Colin Haggerty to follow up with Teresa at MHFD about recent project’s boring cost. 
• Colin Haggerty to follow up with Dave Skuodas about full spectrum versus peak shaving 

detention ponds.  
 


